

LAB 2: Agile Backlog Creation & Sprint Simulation in Jira

Project: Multi-Cloud Cost Optimization Portal
(MCCOP)

Name: Dhanya K M

SRN: PES1UG24CS567

Epic



 No epic

▼  Cloud Billing Ingestion ...

Key MCCOP-1

Work items 1

Completed 1

Estimate 5 points

100% of estimated work complete

0 work items unestimated

[View details](#)

[Create work item](#)

▼  Cost & Asset Analysis ...

Key MCCOP-3

Work items 1

Completed 1

Estimate 8 points

100% of estimated work complete

0 work items unestimated

[View details](#)

[Create work item](#)

Budget Monitoring & Alerts

...

Key

MCCOP-5

Work items

1

Completed

1

Estimate

3 points

100% of estimated work complete

0 work items unestimated

View details

Create work item

Cost Optimization Recommendations

...

Key

MCCOP-7

Work items

1

Completed

1

Estimate

5 points


100% of estimated work complete

0 work items unestimated

View details

Create work item

Burndown Chart



Date	Issue	Event Type
29/Aug/26 11:04 AM	MCCOP-2	Sprint start
	MCCOP-4	
	Total	
29/Aug/26 11:08 AM	MCCOP-4	Burndown
	MCCOP-2	Burndown
29/Aug/26 11:09 AM	MCCOP-2	Sprint ended by Dhanya K M_PES1UG24CS567
	MCCOP-4	
	Total	

1. Did your estimations reflect the actual effort?

Yes. The Fibonacci story-point estimates provided a reasonable representation of the relative effort and complexity of the user stories. The sprint was completed successfully within the planned duration.

2. Was your backlog well-prioritized?

Yes. High-priority stories related to important cost-analysis and billing functions were placed ahead of lower-

priority work. This helped ensure that important functionality was addressed first.

3. How did your simulated sprint align with your plan?

The sprint aligned well with the plan. The selected stories were moved from To Do to In Progress and finally to Done. All planned story points were completed.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart showed that the team was able to complete all **13 planned story points** in Sprint 1. It also demonstrated how completed work reduced the remaining workload to zero. This provides a useful indication of the team's capacity for future sprint planning.